

MINUTES OF MEETING



**STROMBERG™
GARRIGAN
& ASSOCIATES, INC.**

Landscape Architects & Planners
102 E. Main St., Suite 300, Somerset, PA 15501
Ph: 814.443.1073 Fax: 814.444.0484

PROJECT: City of Aliquippa, PA - Ohio River Trail Feasibility Study

SGA PROJECT #: 09010

DATE: January 6, 2010

ATTENDING: Doniele Andrus, Sean Garrigan, Timothy Stromberg, Steering Committee Members

Note: See attached Kick-off Meeting sign-in sheet for list of steering committee and their contact info.

SUBJECT: Kick-off Steering Committee Meeting

❖ General Comments

- o A section of Route 51, between the Borough of Monaca and the City of Aliquippa has a scheduled resurfacing/restriping project. Start date to be determined.
- o Center Twp. currently has a well developed stormwater management plan.
- o Research source mentioned - To obtain information regarding municipal work in region visit elibrary website at www.elibrary.com
- o All questions regarding the Ohio River Trail Project should be directed toward Doniele Andrus AT Beaver County and also the Thomas Stoner at the City of Aliquippa. Doniele discussed the in-kind match breakdown. In kind municipalities must tracking their expenses including staff time for the project.
- o SGA is planning to meet with the study corridor communities individually to discuss issues and opportunities for the trail segments that run through each of their communities.
- o The trail corridor alternatives and preferred alternative will be presented by municipal boundary segments.
- o SGA has requested a list of stakeholders in order to hold key person interviews with these stakeholders. A request has been made by the steering committee to identify the types of individuals interviewed in those interview minutes. A summary of key person interviews will be distributed.
- o CED has designed its new access roadway with 50' Right-of-Way (R.O.W.) and 30' Cartway. Need to coordinate with them for the inclusion of trail

❖ Key Issues

- o It would be in the project's best interest to involve PENNDOT from the beginning and involve them throughout the planning process. SGA recommends that a PENNDOT representative should sit on the steering committee in order to best communicate with PENNDOT during this effort. Doniele recommended we should also consider using Mark Young as an alternative if PENNDOT representative does not sit on the steering committee.

- o There are two major property owners within the proposed trail corridor. It was noted that the steering committee members stressed that these current owners are Beaver County's best opportunity for attracting new industrial economic development, especially through a public/private partnership.
- o Grading and drainage will be two significant issues effecting the trail's location and alignment.
- o The trail alignment should be developed in a manner that involves and considers industrial end use strategies.

Next Steps & Post Meeting Action Item List

1. Doniele to Provide clipped GIS data for the project corridor.
2. The previously scheduled public and steering committee meeting on Monday, February 8th has be moved to **Wednesday, February 10th at the Beaver County Community College (BCCC)**
 - o Doniele will coordinate the meeting room locations at the BCCC
 - o **The steering committee meeting will be held from 4:30pm-5:30p**
 - o **The public meeting will be held from 6:00pm-8:00pm**
 - o The public meeting will be in the form of a PowerPoint presentation accompanied by graphic presentation boards and will conclude with a public open house session.
 - o The public invitee list for the public meeting should be extended to all affected communities/municipalities within the proposed Ohio River Trail corridor as well as adjacent communities across the Ohio River.
 - o The Public is to be notified via press release and through email communication channels.
3. **The Steering Committee Meeting on March 11th has been scheduled for 10am at the Hopewell Twp. Municipal building**
 - o Conceptual trail alignment alternatives will be presented during this committee meeting.
4. **The second Public Meeting and the steering committee meeting schedule for the same day are now scheduled for Wednesday April 14th instead of April 12th in order to address the same scheduling conflict that occurred for the first Public Meeting.**

SIGN IN SHEET

com