

Ohio River Trail Feasibility Study- Project Schedule
Revised 12-30-09

	MONTHS					
	Jan	Feb	March	April	May	June
Study Committee Meetings	◆ Jan 6th	◆	◆ March 11th	◆	◆ May 13th	◆
Public Meetings		◆ Feb 8th		◆ Week of April 12th		◆ Week of June 7th
Data Collection and GIS Mapping						
Refine the Goals of the Plan						
Define Demand and Potential						
Route Planning						
Alternative Development						
Review and Evaluation						
Draft Report Documents						
Final Report Documents						
Payment Milestones		◆		◆		◆

◆ Conference Calls with Steering Cmt to Review Public Meeting Materials
Steering Cmt meetings 10:00 AM to 11:30 AM

S/G/A