

Monaca - Brownfields Area-Wide Planning Process

Step	Step 1: Understanding the Community and Planning Context <i>Where are we now?</i>			Step 2: Community Visioning <i>Where do we want to be?</i>		Step 3: Forming the Strategy <i>How do we get there?</i>		
Phase	Data Collection Existing Conditions	Define Project Goals	Alternatives Development	Community Visioning	Preferred Alternative Development	Draft Plan Preparation	Final Plan Refinement Implementation & Adoption	
Tasks/Disciplines Transportation	- Field data collection and observation - Traffic/pedestrian circulation - Model existing conditions	- Consider corridor’s contextual transportation role	- Establish deficiencies and conflicts - Develop complete street transportation improvement alternatives - Model scenarios and conduct SWOT for each alternative	Collaboratively brainstorm, review and refine alternatives with the Planning Team, Municipal Staff, Political Officials and the Community	- Select/Refine Preferred Alternative - Define area-wide and site specific improvements	Assemble a user-friendly document for municipal, agency and community review and comment	- Integrate review comments into final Plan Document - Prepare Implementation Action Plan - “Top Ten List” - Prepare detailed strategy for Phase 1 project implementation	
Real Estate Analysis & Economic Dev.	- Establish current market trends - Determine potential opportunity sectors	- Compare market demands versus public desires	- Define real estate market programs - Define site selection/site application requirements		- Determine targeted development project(s)			
Land Use & Urban Design	- Evaluate existing development patterns - Perform community characteristics inventory	- Visual and functional preference studies	- Define real estate market programs - Site selection/site application analysis - Develop site feasibility and suitability analysis		- Create future land use plan - Establish preliminary design recommendations			
Infrastructure & Natural Features	- Establish utility capacity and deficiencies - Inventory natural systems - Determine location/type of habitat areas	- Define compliance/perf. standards	- Model existing/future base conditions to establish deficiencies and conflicts - Define regional ecological system connections		- Determine utility upgrade projects - Integrate Best Mgmt. Practices and “green” building elements into recommendations			
Brownfields & Constrained Sites	- Inventory sites and record query - Establish development constraints - Key property ownerships	- Prioritize sites by community and reg. standards	- Determine real estate development program applications by site based on available environmental clean-up constraints - Finalize QAPP		- Outline potential ownership/remediation strategies by site			
Public Policy	- Review existing ordinances to define current codified patterns and build out potential	- Cross reference preferences with current policies	- Assemble comparative case studies		- Define project “packages” by potential funding sources - Explore private/public partnership opps.			
Community Outreach	- Kick off Bus Tour - Key Person Interviews/Focus Group Mtgs. - Community Survey/Information Stations - Website/Blogging/Newsletter	Council Meeting Presentations	- Key Person Interviews/Focus Group Mtgs. - Land Owners Special Meetings - Blogging/Newsletter	Community Design Charrettes	- Land Owners Special Meetings - Agency Review Meetings - Blogging/Newsletter	Public Mtg #3 Draft Plan Presentation	Presentation and Adoption by Councils and EPA Close-out	
Timeline	May		Sept	Oct	Nov	March	April	May - Oct
Funding & Financing	- Evaluate existing project programming/ funding such as programmed infrastructure upgrades - Final Round of HUD BEDI Applications Due	EPA Brownfields Grant Applications Due	Outline of likely public funding sources	Legislative Roundtable with elected officials	Begin to establish level-of-magnitude costs by alternative	Project “Packaging”	Funding and Implementation Action Plan	
Deliverables	- Data Queries - Field Data - Existing Traffic - Technical Memos - Mapping - Photographic/Visual Inventory	- Draft Project Goals Statement	- Infrastructure Conditions and Analysis Report - Proposed Redevelopment Programs - Land Use and Site Layout Opportunities - QAPP Corridination - Case Studies Memorandum	- Infrastructure Presentation - Presentation Graphics - Interactive Charrette Planning Activities	- Community Visioning Report - Land Use and Urban Design Concept Renderings - Preliminary Recommendations Report - Level-of-Magnitude Costs Evaluation	- Draft Plan Document	- Action Plan - Final Plan Document - Digital Data	

Activities

